
W O R K  R E P O R T  

W o r k  S i t e  
10SSERT MANUFACTURING 

HUtica, New York 

W o r k  P e r i o d  

From 5 / 8/8? T o  / / 

C o n t r a c t o r  0HM 
Contractor Rep. paui street 

O S C  joe Rotola 

W o r k  P l a n n e d / A u t h o r i z e d  W o r k  A c c o m p l i s h e d  

1. Pump PCB oil from T17 into 17C drums 
2. Drain non-PCB oil from T22. 
3. Flush PCB transformers, T1-T6 & T17. 
A. Demarcate safe walkways inside buildajn 
5. Determine the most effective method 

to remove the transformers. 
6. Arrange for cost estimates for asbes­

tos removal 
7. Initiation of water service 

S 

^ j^u ip m en t  P l anned /Au tho r i zed  

215 Backhoe 
580D Backhoe 
Decon Trailer 
Satellite.Li gh t s ' 
Command Post 
(1) Car 
( 1 )  P a s s e n g e r  V a n  
(1) Pickup Truck 
(1) Break Trailer 
Honda Generator 
Barrel carts 
(1) Diaphraghm pump 
(1) Saws-All 

/yy-180& Air Compressor 
3/4" Electrical Pump 

E q u i p m e n t  U s e d  

C o m m e n t s  Personnel Authorized: 1 Response Manager, 1 Foreman (Level 2), 
1 Field Clerk, 4 Laborers (2 § Level 1 & 2 @ Level 2), 1 Operator 
(Level 1), and 1 Operator (Level 2) 

427622 

C o IHS® c t o r S i g najj.ii r e 

D a t e  sS/^/^7 




